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05 C-W Alley Reconstruction Ph I DC City 100% 8/22/05 Stenstrom 100% X X X

05 C-W Alley Reconstruction Ph II DC Willett Hofmann 100% 10/17/05 Fischer 60% X X X X

05 C-W Alley Reconstruction Ph III DC Willett Hofmann 95% 4/21/06 Stenstrom X X X X X

22nd Ave Reconstruction Kishwaukee 5th St LL City 100% 7/28/05 Schlicting 95% X X X X X X X X
40th Avenue Reconstruction Lapey 
Street Reconstruction

8th Street   
Brooke

9th Street  N 
of Reed DC Willett Hofmann 100% 10/3/05 AA Construction 50% X X X

Airport Drive Water Main 
(Kishwaukee, Falcon, Beltline) S of Airport DC CMT 100% X

Auburn St Rehabilitation Harlem N Main DC McClure 100% 3/06 RBT 35% X X X X X X X X X X X X X

Biennial Bridge Inspection LL Smith Engineering 95% X

Brookview Water Main Design Springcreek bridge DC Fehr-Graham 50% Design only - X

Chapin Court Water Main Rural S. to Dead End DC City 100% 10/4/2005 AA Construction 50% X X X X X

Chestnut St. Water Main Winnebago Wyman LL Missman Stanley 80% X X

Clifton Ave Reconstruction '05 Marchesano Pond DC Hanson 100% 9/20/2005 RBT 85% X X X X X

Day Ave Water Main Auburn St Parkside LL City 100% 5/10/2006

Fairway Water Main Design Edgebrook Hawthorne DC Fehr-Graham 100% Design only - X

Harrison Ave Bridges UP & CN RR LL Hanson 80% 2008 X X X X X X X X
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Project Description

Harrison Ave Reconstruction 11th 20th LL Clark Dietz 95% X X X X X X X X X X X X

Harrison Ave Rehabilitation 20th Mulford LL Missman Stanley 85% 6/16/06 X X X X X X X X

Harrison Ave Water Main 25th Alpine LL Missman Stanley X

Hiatt Drainage DC Tarara-Carroll 100% 5/06 Stenstrom 50% X X X

Horace Ave Bridge
CN RxR 
Tracks City Limits LL Hanson 100% 4/15/06 RBT 15% X X X X X

Horsman Street Reconstruction
Locust    
Acorn

Cherry   
Maple DC McClure 100% 6/27/05 Stenstrom 90% X X X X X X

Huffman Blvd Resurfacing Auburn St Fulton Ave DC City 100% 5/10/2005 Rock Road 50% X X X X X X

Kishwaukee Reconstruction Harrison 15th Ave LL IDOT 2006 X X X X X X X X X X X X X

Kishwaukee Street Bridge 10th Ave Buckbee LL Willett, Hofmann 90% X X X X X X X X X X X X X

Kishwaukee Street Water Main Harrison Buckbee LL Missman Stanley 30% X
Logistics Pkwy Industrial 
Development Ph I - - ML Willett, Hofmann 100% 4/14/05 Schlicting 95% X X X X X X
Logistics Pkwy Industrial 
Development Ph II - - ML Willett, Hofmann 99% 3/06 X X X

Lyford Center Sidewalk Lyford Rd Macintosh Ln JH City 100% 11/3/05 AA Construction 0% X

Mankato Water Main Mankato
1/2 Block E. 
on Lookout LL City 100% 5/10/06

Morgan St Bridge PH I JH CMT 90% 2011 X X X X X X X X X X X X X X
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Project Description

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/2005 Rock Road 80% X X X X X X X

Ollie Reconstruction (Drainage) DC Tarara-Carroll 50% 2006 X X X X X

Pressure Zone Boundary PH I WW McMahon 100% 5/5/06 X X X

Pressure Zone Boundary PH II WW McMahon 75% X X X

Pressure Zone Boundary PH 5a WW McMahon 60% X X X X X
Ridge/Whitman Intersection 
Improvement Whitman PCC Pvmt DC City 95% 4/06 0% X X X X X X X X X X

Riverwalk Master Plan WB Hitchcock 95%

Sidewalk Curb & Gutter '06 DC 5/2/2006 AA Construction

South Main Street Reconstruction Harrison 15th Ave LL IDOT Fall X X X X X X X X X X X X X

South Main Street Reconstruction 15th Ave Cedar St LL IDOT X X X X X X X X X X X X X

South Main Water Main Harrison 15th Ave LL Missman Stanley 70% X

South Main/Clifton
Klehm 

entrance LL City 5%

Southwest Water Main Montague Cunningham LL

Springfield Avenue Reconstruction
600' S 

Montague 600' N Prairie JH McClure 100% 9/28/05 RBT 20% X X X X X X X X

Stanley St Pumping Station WB on hold - on hold - X
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Project Description

State Street Sidewalks Fairview Alpine DC Tarara-Carroll 75% 5/06 X X X X X

Sunnyside Reconstruction Central Belden LL Arnold Lundgren 100% 9/8/05 No. Il Service 95% X X X X X X
Webster Avenue Water Main 
Design Preston Berkley DC Fehr-Graham 100% Design only - X

West State Crossover JH Missman Stanley 95% 2006 X X X X X X X X X X X
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